
Georgia Date:

User: 01007710 Department of Transportation Page 1 of 9

Pay Period: 05/01/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0039

06/06/2017

Contract Location: Time Allowed:

1.746 MILES OF WIDENING AND RECONSTRUCTION ON FOREST HILL RD

 

Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let:

P. O. BOX 1767 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FOREST PARK GA 30298-1767 Date Work Began:

Phone: (404)361-0672 Date Time Stopped:

Date Accepted:

BERKLEY REGIONAL INSURANCE COMPANY

12/14/2012

12/28/2012

01/25/2013

02/01/2013

03/11/2013

00/00/0000

00/00/0000

2102 Days

11/03/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 75.21

1581 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$9,062,433.71

$8,397,907.21

$1,703,148.47

80.69%

Counties:

Bibb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

351130-      $8,682,970.56 $8,018,444.06 $1,703,075.91 80.39% $89,908.46

351135-      $379,463.15 $379,463.15 $72.56 99.98% $0.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: 01007710 Department of Transportation Page 2 of 9

Pay Period: 05/01/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0039

06/06/2017

Project Number: 351130-      FOREST HILL (CR 723) - WIDENING & RECNS

 

STP00-3213-00(003)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $5,546,648.51 $5,474,721.74 $71,926.77

Non-Participating $1,386,662.06 $1,368,680.37 $17,981.69

Total Earnings $6,933,310.57 $6,843,402.11 $89,908.46

Stockpiled Materials $46,584.08 $46,584.08 $0.00

Gross Earnings $6,979,894.65 $6,889,986.19 $89,908.46

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $6,979,894.65 $6,889,986.19

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $89,908.46

$0.00$0.00



Georgia Date:

User: 01007710 Department of Transportation Page 3 of 9

Pay Period: 05/01/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0039

06/06/2017

Project Number: 351135-      CR723/FOREST HILL ROAD @ SABBATH CREEK NORTH OF SR 19

 

BRMLB-3213-00(005)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $303,512.48 $303,512.48 $0.00

Non-Participating $75,878.11 $75,878.11 $0.00

Total Earnings $379,390.59 $379,390.59 $0.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $379,390.59 $379,390.59 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $379,390.59 $379,390.59

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $0.00

$0.00$0.00



Georgia Date:

User: 01007710 Department of Transportation Page 4 of 9

Pay Period: 05/01/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0039

06/06/2017

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0011 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 298.030

MATL & H LIME 82.510 .000

Asphalt Concrete for Temporary Pavement

                                                            

298.030 $.00 $24,590.46

0015 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  2,400.000 3,690.510

TL & H LIME 77.880 .000

 

 

3,690.510 $.00 $287,416.92

0016 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 37.420

TL & H LIME 77.130 .000

Asphalt Concrete for Temporary Pavement

                                                            

37.420 $.00 $2,886.20

0021 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 111.870

L & H LIME 78.640 .000

Aspahlt Concrete for Temporary Pavement

                                                            

111.870 $.00 $8,797.46

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  18,000.000 22,157.150

 19.380 110.210

 

 

22,267.360 $2,135.87 $431,541.44

Category Amount: $2,135.87 $755,232.48

Category Number: 0020 DRAINAGE

0040 207-0203     FOUND BKFILL MATL, TP II CY  120.000 158.741

 50.740 .000

 

 

158.741 $.00 $8,054.52

Category Amount: $0.00 $8,054.52

Category Number: 0010 ROADWAY

0055 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  3,200.000 2,224.216

 28.810 353.745

 

 

2,577.961 $10,191.39 $74,271.06

0060 441-0104     CONC SIDEWALK, 4 IN SY  12,100.000 8,191.140

 21.590 1,268.090

 

 

9,459.230 $27,378.06 $204,224.78



Georgia Date:

User: 01007710 Department of Transportation Page 5 of 9

Pay Period: 05/01/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0039

06/06/2017

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0070 441-4020     CONC VALLEY GUTTER, 6 IN SY  1,200.000 2,159.311

 30.220 327.622

 

 

2,486.933 $9,900.74 $75,155.12

0090 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  22,000.000 20,637.000

 10.880 85.500

 

 

20,722.500 $930.24 $225,460.80

0100 500-3101     CLASS A CONCRETE CY  224.000 276.215

 575.150 .000

 

 

276.215 $.00 $158,865.06

0115 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  120.000 311.661

 159.370 .000

 

 

311.661 $.00 $49,669.41

Category Amount: $48,400.43 $787,646.23

Category Number: 0020 DRAINAGE

0180 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  1,112.000 1,455.250

 55.180 .000

 

 

1,455.250 $.00 $80,300.70

Category Amount: $0.00 $80,300.70

Category Number: 0040 TRAFFIC SIGNALS

0370 639-4004     STRAIN POLE, TP IV EA  1.000 2.000

 6340.990 .000

 

 

2.000 $.00 $12,681.98

Category Amount: $0.00 $12,681.98

Category Number: 0050 EROSION CONTROL

0385 163-0240     MULCH TN  130.000 114.928

 253.690 2.875

 

 

117.803 $729.36 $29,885.44



Georgia Date:

User: 01007710 Department of Transportation Page 6 of 9

Pay Period: 05/01/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0039

06/06/2017

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL

0415 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  11,500.000 13,880.000

 1.080 50.000

 

 

13,930.000 $54.00 $15,044.40

0455 171-0030     TEMPORARY SILT FENCE, TYPE C LF  23,000.000 11,700.500

 3.290 100.000

 

 

11,800.500 $329.00 $38,823.65

0460 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  50.000 58.555

 35.560 .000

 

 

58.555 $.00 $2,082.22

0495 716-2000     EROSION CONTROL MATS, SLOPES SY  3,600.000 6,964.389

 1.080 .000

 

 

6,964.389 $.00 $7,521.54

Category Amount: $1,112.36 $93,357.25

Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER

0560 660-0008     SAN SEWER PIPE, 8 IN, PVC LF  820.000 971.500

 124.030 .000

 

 

971.500 $.00 $120,495.15

0580 668-3300     SAN SEWER MANHOLE, TP 1 EA  17.000 22.000

 1522.130 .000

 

 

22.000 $.00 $33,486.86

0590 668-3312     SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL 2LF  40.000 59.332

 338.250 .000

 

 

59.332 $.00 $20,069.05

Category Amount: $0.00 $174,051.06

Category Number: 0080 ROADWAY LIGHTING

0670 681-3600     LIGHTING STD, SPCL DESIGN EA  17.000 20.000

 5075.000 .000

TYPE B

 

20.000 $.00 $101,500.00



Georgia Date:

User: 01007710 Department of Transportation Page 7 of 9

Pay Period: 05/01/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0039

06/06/2017

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 ROADWAY LIGHTING

0740 682-6110     CONDUIT, RIGID, 1 IN LF  1,500.000 560.000

 6.090 40.000

 

 

600.000 $243.60 $3,654.00

Category Amount: $243.60 $105,154.00

Category Number: 0020 DRAINAGE

0910 550-1080     STORM DRAIN PIPE, 8 IN, H 1-10 LF  44.000 58.000

 35.710 .000

 

 

58.000 $.00 $2,071.18

Category Amount: $0.00 $2,071.18

Category Number: 0040 TRAFFIC SIGNALS

0925 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  660.000 1,980.000

 3.000 .000

 

 

1,980.000 $.00 $5,940.00

Category Amount: $0.00 $5,940.00

Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER

0995 660-0012     SAN SEWER PIPE, 12 IN, PVC LF  560.000 563.000

 129.670 .000

 

 

563.000 $.00 $73,004.21

1000 660-0812     SAN SEWER PIPE, 12 IN, DUCTILE IRON LF  410.000 791.250

 135.300 .000

 

 

791.250 $.00 $107,056.13

1030 550-1301     STORM DRAIN PIPE, 30 IN, H 10-15 LF  126.000 131.400

 69.730 .000

 

 

131.400 $.00 $9,162.52

Category Amount: $0.00 $189,222.86



Georgia Date:

User: 01007710 Department of Transportation Page 8 of 9

Pay Period: 05/01/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0039

06/06/2017

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9060 210-0100     GRADING COMPLETE - LS  .000 .970

 1267206.600 .030

STP00-3213-00(003)

                                                            

1.000 $38,016.20 $1,267,206.60

9090 402-1802     RECYCLED ASPH CONC PATCHING, INCL BITUM MATL & H LIMETN  .000 1,619.150

 150.000 .000

TO ADD PAY ITEM FOR ASPHALT CONCRETE PATCHING

                                                            

1,619.150 $.00 $242,872.50

Category Amount: $38,016.20 $1,510,079.10

Project Total Amount: $89,908.46 $6,933,310.57



Georgia Date:

User: 01007710 Department of Transportation Page 9 of 9

Pay Period: 05/01/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0039

06/06/2017

Project Number 351135-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 DRAINAGE STRUCTURE

0010 511-1000     BAR REINF STEEL LB  62,266.000 70,436.240

 0.990 .000

 

 

70,436.240 $.00 $69,731.88

0015 207-0203     FOUND BKFILL MATL, TP II CY  154.000 160.648

 50.740 .000

 

 

160.648 $.00 $8,151.28

Category Amount: $0.00 $77,883.16

Project Total Amount: $0.00 $379,390.59


